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ESTIMATE RUN 05/08/2007

ESTIMATE SUMMARY 20:41:26

CONTID: C15207         ESTIMATE NO: 0008 PROG 2005

PCN: 15207-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R6 Signal Project PERCENT TIME:

PROJECT NO: R600-247                      

FY06 SIGNAL - SH 121 & SH 391

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 04/20/2007 DATE TIME STARTED 06/01/2006

6435 W. 55TH AVENUE DATE LET 03/23/2006 DATE WORK BEGAN 06/01/2006

 DATE AWARDED 04/07/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/18/2006 DATE ACCEPTED

ARVADA CO 80002     303-422-7985 DATE NOTICE TO PROCEED 06/01/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 966,132.86 PARTICIPATING $ $ 8,813.45

AWARD PROJECT AMT: 916,060.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-8,720.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,740.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.40

TIME ALLOW:

ORIG TIME ALLOW:

125 WORK DAYS

WORK DAYS100

98.98%

9,827.48

8,813.45

93.45

2,834.36

$

$

$

$

956,305.38

0.00

956,305.38

0.00

956,305.38

-11,000.00

0.00

945,305.38

0.00

AMOUNT DUE 945,305.38 2,834.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,834.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

113.0
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PCN: 15207-BID    ESTIMATE RUN 05/08/2007

PROJECT: R600-247                      ESTIMATE NO: 0008 20:41:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF MEDIAN COVER 209.000 209.000

SY  0.000 0.00

26.00000 209.000 5,434.00

202-00195  
 

0010 *REMOVAL OF SIDEWALK 326.000 326.000

SY  0.000 0.00

27.00000 326.000 8,802.00

202-00200  
 

0015 *REMOVAL OF CURB AND GUTTER 826.000 826.000

LF  0.000 0.00

9.75000 826.000 8,053.50

202-00203  
 

0020 REMOVAL OF ASPHALT MAT 7.000 7.000

SY  0.000 0.00

31.00000 7.000 217.00

202-00220  
 

0025 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

8,230.00000 1.000 8,230.00

202-00828  
 

0030 *POTHOLING 225.000 225.000

HOUR 0.000 0.00

120.00000 225.000 27,000.00

203-01597  
 

0035 SILT FENCE 50.000 50.000

LF  0.000 0.00

2.00000 50.000 100.00

208-00020  
 

0040 CONCRETE WASHOUT STRUCTURE 4.000 4.000

EACH 0.000 0.00

63.00000 4.000 252.00

208-00045  
 

0045 STORM DRAIN INLET PROTECTION 11.000 11.000

EACH 0.000 0.00

152.00000 11.000 1,672.00

208-00050  
 

0050 EROSION CONTROL SUPERVISOR 32.000 32.000

HOUR 0.000 0.00

73.00000 32.000 2,336.00

208-00205  
 

0055 RESET FIRE PREEMPTION UNIT AND TIMER 12.000 12.000

EACH 0.000 0.00

265.00000 12.000 3,180.00

210-00866  
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PCN: 15207-BID    ESTIMATE RUN 05/08/2007

PROJECT: R600-247                      ESTIMATE NO: 0008 20:41:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET COORDINATION UNIT 4.000 4.000

EACH 0.000 0.00

375.00000 4.000 1,500.00

210-00870  
 

0065 MODIFY INLET 1.000 1.000

EACH 0.000 0.00

2,405.00000 1.000 2,405.00

210-04020  
 

0070 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 7.000 7.000

TON 0.000 0.00

160.00000 7.000 1,120.00

403-00720  
 

0075 DRILLED CAISSON (36 INCH) 209.000 209.000

LF  0.000 0.00

65.00000 209.000 13,585.00

503-00036  
 

0075 MATERIAL ALLOWANCE REINFORCING STEEL CAGES 0.000

EACH 0.000 0.00

2,937.14000 0.000 0.00

0080 DRILLED CAISSON (42 INCH) 17.000 17.000

LF  0.000 0.00

75.00000 17.000 1,275.00

503-00042  
 

0080 MATERIAL ALLOWANCE REINFORCING STEEL CAGES 0.000

EACH 0.000 0.00

284.34000 0.000 0.00

0085 DRILLED CAISSON (48 INCH) 21.000 21.000

LF  0.000 0.00

311.00000 21.000 6,531.00

503-00048  
 

0085 MATERIAL ALLOWANCE REINFORCING STEEL CAGES 0.000

EACH 0.000 0.00

1,421.20000 0.000 0.00

0090 DRILLED CAISSON (54 INCH) 63.000 63.000

LF  0.000 0.00

360.00000 63.000 22,680.00

503-00054  
 

0090 MATERIAL ALLOWANCE REINFORCING STEEL CAGES 0.000

EACH 0.000 0.00

4,832.06000 0.000 0.00
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PCN: 15207-BID    ESTIMATE RUN 05/08/2007

PROJECT: R600-247                      ESTIMATE NO: 0008 20:41:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 FENCE (PLASTIC) 120.000 120.000

LF  0.000 0.00

2.00000 120.000 240.00

607-11525  
 

0100 *CONCRETE SIDEWALK 112.000 112.000

SY  0.000 0.00

48.00000 112.000 5,376.00

608-00000  
 

0105 *CONCRETE CURB RAMP 152.000 152.000

SY  0.000 0.00

135.00000 152.000 20,520.00

608-00010  
 

0110 *CURB AND GUTTER TYPE 2 (SECTION I-B) 605.000 605.000

LF  0.000 0.00

10.50000 605.000 6,352.50

609-21010  
 

0115 *CURB AND GUTTER TYPE 2 (SECTION II-B) 221.000 221.000

LF  0.000 0.00

12.15000 221.000 2,685.15

609-21020  
 

0120 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,043.000 2,043.000

SF  0.000 0.00

6.75000 2,043.000 13,790.25

610-00020  
 

0125 DELINEATOR (TYPE I) 24.000 24.000

EACH 0.000 0.00

39.00000 24.000 936.00

612-00001  
 

0130 *2 INCH ELECTRICAL CONDUIT (BORED) 8,702.000 8,702.000

LF  0.000 0.00

7.70000 8,702.000 67,005.40

613-00206  
 

0135 *3 INCH ELECTRICAL CONDUIT (BORED) 3,990.000 3,990.000

LF  -10.000 -101.50

10.15000 3,980.000 40,397.00

613-00306  
 

0140 2 INCH ELECTRICAL CONDUIT (PLASTIC) 791.000 791.000

LF  0.000 0.00

7.50000 791.000 5,932.50

613-01200  
 

0145 PULL BOX (SPECIAL) 20.000 20.000

EACH 0.000 0.00

131.00000 20.000 2,620.00

613-07000  
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PCN: 15207-BID    ESTIMATE RUN 05/08/2007

PROJECT: R600-247                      ESTIMATE NO: 0008 20:41:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 PULL BOX (24"X36"X24") 7.000 7.000

EACH 0.000 0.00

622.00000 7.000 4,354.00

613-07023  
 

0155 PULL BOX (30"X48"X24") 5.000 5.000

EACH 0.000 0.00

822.00000 5.000 4,110.00

613-07040  
 

0160 WIRING 1.000 1.000

L S 0.000 0.00

17,671.00000 1.000 17,671.00

613-10000  
 

0165 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 14.000 14.000

EACH 0.000 0.00

361.00000 14.000 5,054.00

613-70250  
 

0170 SIGN PANEL (CLASS I) 288.000 288.000

SF  0.000 0.00

19.00000 288.000 5,472.00

614-00011  
 

0175 PEDESTRIAN SIGNAL FACE (16) 32.000 32.000

EACH 0.000 0.00

327.00000 32.000 10,464.00

614-70117  
 

0175 MATERIAL ALLOWANCE PED.SIG. FACE (16) 0.000

EACH 0.000 0.00

215.00000 0.000 0.00

0180 TRAFFIC SIGNAL FACE (12-12-12) 65.000 65.000

EACH 0.000 0.00

683.00000 65.000 44,395.00

614-70336  
 

0180 MATERIAL ALLOWANCE TRAFF.SIG. FACE (12-12-12) 0.000

EACH 0.000 0.00

480.00000 0.000 0.00

0185 TRAFFIC SIGNAL FACE (12-12-12-12-12) 24.000 24.000

EACH 0.000 0.00

816.00000 24.000 19,584.00

614-70560  
 

0185 MATERIAL ALLOWANCE TRAF.SIG.FACE (12-12-12-12-12) 16.000

EACH -16.000 -8,720.00

545.00000 0.000 0.00
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PCN: 15207-BID    ESTIMATE RUN 05/08/2007

PROJECT: R600-247                      ESTIMATE NO: 0008 20:41:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 LOOP DETECTOR WIRE 16,910.000 16,910.000

LF  0.000 0.00

1.80000 16,910.000 30,438.00

614-72875  
 

0195 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

20.000 20.000

EACH 0.000 0.00

580.00000 20.000 11,600.00

614-72889  
 

0195 MATERIAL ALLOWANCE MICROLOOPS 0.000

EACH 0.000 0.00

580.00000 0.000 0.00

0200 FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 4.000 4.000

EACH 0.000 0.00

265.00000 4.000 1,060.00

614-75866  
 

0205 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

13,521.00000 2.000 27,042.00

614-81135  
 

0205 MATERIAL ALLOWANCE 2-35 FT. SIGNAL POLES 0.000

EACH 0.000 0.00

10,870.10000 0.000 0.00

0210 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 4.000 4.000

EACH 0.000 0.00

15,283.00000 4.000 61,132.00

614-81145  
 

0210 MATERIAL ALLOWANCE 4-45 FT. SIGNAL POLES 0.000

EACH 0.000 0.00

12,275.26000 0.000 0.00

0215 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

15,298.00000 1.000 15,298.00

614-81150  
 

0215 MATERIAL ALLOWANCE 1-50 FT. SIGNAL POLE 0.000

EACH 0.000 0.00

12,287.63000 0.000 0.00

0220 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 3.000 3.000

EACH 0.000 0.00

15,331.00000 3.000 45,993.00

614-81155  
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PCN: 15207-BID    ESTIMATE RUN

PROJECT: R600-247                      ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 MATERIAL ALLOWANCE 3-55 FT. SIGNAL POLES 0.000

EACH 0.000 0.00

12,314.43000 0.000 0.00

0225 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

25,947.00000 1.000 25,947.00

614-81165  
 

0225 MATERIAL ALLOWANCE 1- 65 FT. SIGNAL POLE 0.000

EACH 0.000 0.00

20,887.63000 0.000 0.00

0230 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 3.000 3.000

EACH 0.000 0.00

28,417.00000 3.000 85,251.00

614-81175  
 

0230 MATERIAL ALLOWANCE 3-75 FT. SIGNAL POLES 0.000

EACH 0.000 0.00

22,826.80000 0.000 0.00

0235 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 2.000 2.000

EACH 0.000 0.00

13,207.00000 2.000 26,414.00

614-82010  
 

0235 MATERIAL ALLOWANCE 2-STEEL SIGNAL POLES 0.000

EACH 0.000 0.00

10,557.73000 0.000 0.00

0240 CONTROLLER (TYPE 170E-HC11) 4.000 4.000

EACH 0.000 0.00

16,518.00000 4.000 66,072.00

614-86246  
 

0240 MATERIAL ALLOWANCE CONTROLLER CABINETS 0.000

EACH 0.000 0.00

16,518.00000 0.000 0.00

0240 MATERIAL ALLOWANCE CONTROLLER (170E-HC11) 0.000

EACH 0.000 0.00

16,518.00000 0.000 0.00

0245 CONSTRUCTION SURVEYING 0.000 0.000

L S 0.000 0.00

3,608.00000 0.000 0.00

625-00000  
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PCN: 15207-BID    ESTIMATE RUN 05/08/2007

PROJECT: R600-247                      ESTIMATE NO: 0008 20:41:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

3,247.00000 1.000 3,247.00

626-00000  
 

0255 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

1,780.00000 1.000 1,780.00

626-01000  
 

0260 *FLAGGING 752.000 751.700

HOUR 0.300 6.75

22.50000 752.000 16,920.00

630-00000  
 

0265 *UNIFORMED TRAFFIC CONTROL 54.500 40.500

HOUR 14.000 1,015.00

72.50000 54.500 3,951.25

630-00003  
 

0270 *TRAFFIC CONTROL INSPECTION 67.000 62.000

DAY 5.000 210.00

42.00000 67.000 2,814.00

630-00007  
 

0275 *TRAFFIC CONTROL MANAGEMENT 123.000 117.000

DAY 6.000 2,922.00

487.00000 123.000 59,901.00

630-00012  
 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 9.000

EACH 1.000 18.00

18.00000 10.000 180.00

630-80341  
 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 16.200

EACH 1.800 98.10

54.50000 18.000 981.00

630-80342  
 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 21.600

EACH 2.400 130.80

54.50000 24.000 1,308.00

630-80343  
 

0295 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 463.000 416.700

SF  46.300 451.43

9.75000 463.000 4,514.25

630-80344  
 

0300 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.200 168.40

842.00000 2.000 1,684.00

630-80358  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *DRUM CHANNELIZING DEVICE 117.000 58.500

EACH 46.500 1,174.13

25.25000 105.000 2,651.25

630-80360  
 

0310 *TRAFFIC CONE 252.000 126.000

EACH 74.000 629.00

8.50000 200.000 1,700.00

630-80380  
 

0315 F/A MINOR CONTRACT REVISIONS 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0320 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0325 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0330 F/A OBTAIN POWER FROM XCEL ENERGY 3,388.970 3,388.970

F A 0.000 0.00

1.00000 3,388.970 3,388.97

700-70074  
 

0335 F/A LANDSCAPING RESTORATION 8,782.200 6,690.860

F A 2,091.340 2,091.34

1.00000 8,782.200 8,782.20

700-70310  
 

0340 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0345 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0360 STRUCTURE BACKFILL (FLOW-FILL) 19.000 19.000

CY  0.000 0.00

100.21000 19.000 1,903.99

206-00065  
 

0365 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM SE CORNER 38TH &
KIPLING

2.000 2.000

EACH 0.000 0.00

1,275.00000 2.000 2,550.00

614-84100  
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PROJECT: R600-247                      ESTIMATE NO: 0008 20:41:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 ADDED ITEM (LUMP SUM)/ TEMPORARY SPAN WIRE - PED. POLE 1.000 1.000

L S 0.000 0.00

11,390.00000 1.000 11,390.00

900-00014  
 

0380 ADDED ITEM (LUMP SUM)/ UTILITY CONFLICTS/UNSTABLE 
GROUND COND.

1.000 1.000

L S 0.000 0.00

26,958.15000 1.000 26,958.15

900-00014  
 

CAT 0200 $93.45 944,183.36CURRENT AMT 954,010.86 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,544.00000 1.000 11,544.00

620-00002  
 

0355 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

578.00000 1.000 578.00

620-00020  
 

CAT 0400 $0.00 12,122.00CURRENT AMT 12,122.00 $$

PROJECT TOTAL 93.45 $ 956,305.36CURRENT AMT 966,132.86 $$


